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Act
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Dur

Start Finish

San Diego City College
"R" Building Classroom
11710-100 Design 9 09/01/05A 05/31/06A

11710-110 DSA 6 01/02/06A 08/24/06A

11710-120 Bid & Award 3 08/28/06A 09/29/06A

11710-130 Construction 11 10/02/06A 08/31/07

Modular Village
11720-100 Design 6 07/03/06A 12/29/06A

11720-110 DSA 3 01/01/07A 03/30/07A

11720-120 Bid & Award 3 04/02/07A 06/29/07A

11720-130 Construction 6 07/02/07A 12/31/07

Campus Site Design & Env Review
11150-100 Design / Report 50 07/01/03A 11/30/07

Renovate "L" Building
11410-100 Design 12 06/02/03A 08/30/04A

11410-110 DSA 6 08/31/04A 12/05/05A

11410-120 Bid & Award 3 09/03/07* 11/30/07

11410-130 Construction 12 01/01/08* 12/31/08

Renovate "P" Building
11420-100 Design 16 04/03/06A 07/31/07A

11420-110 DSA 6 08/01/07A 01/31/08

11420-120 Bid & Award 3 02/01/08 04/30/08

11420-130 Construction 11 05/01/08 03/31/09

Vocational Technology Center
11220-100 Design 12 07/03/06A 08/15/07A

11220-110 DSA 6 08/01/07A 01/31/08

11220-120 Bid & Award 3 02/01/08 04/30/08

11220-130 Construction 18 05/01/08 10/30/09

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch: Structural Design Consultants

GC:  Jaynes
CM:  Parsons

Arch:  Structural Design Consultants

GC:  MA Stevens
CM:  District

Arch:  Carrier Johnson / Potter & Associates

Arch:  Hanna Gabriel Wells

GC:  TBD
CM:  TBD

     Arch:  GKK Works

GC:  TBD
CM:  Parsons

   Arch:  Carrier Johnson

GC:  TBD
CM:  R&S
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Infrastructure Upgrade Across Campus
11430-100 Design 11 01/01/07A 11/30/07

11430-110 DSA 4 12/03/07 03/31/08

11430-120 Bid & Award 3 04/01/08 06/30/08

11430-130 Construction Phase 1 6 07/01/08 12/31/08

11430-140 Construction Phase 2 12 07/01/11* 06/29/12

General Purpose Classroom Bldg (West Block)
11810-090 Land Aquisition 13 11/01/06A 12/31/07

11810-100 Design 12 04/02/07A 08/13/08

11810-110 DSA 6 08/14/08 02/13/09

11810-120 Bid & Award 3 02/16/09 05/14/09

11810-130 Construction 24 05/15/09 06/17/11

"D" Building Roof
11320-100 Design 6 01/01/09* 06/30/09

11320-110 DSA 6 07/01/09 12/31/09

11320-120 Bid & Award 3 01/01/10 03/31/10

11320-130 Construction 9 04/01/10 12/31/10

Business Technology Building
11240-100 Design 12 08/01/08* 07/31/09

11240-110 DSA 6 08/03/09 01/29/10

11240-120 Bid & Award 3 02/01/10 04/30/10

11240-130 Construction 18 05/03/10 10/31/11

Humanities Building
11110-100 Design 12 08/01/08* 07/31/09

11110-110 DSA 6 08/03/09 01/29/10

11110-120 Bid & Award 3 02/01/10 04/30/10

11110-125 Demolition 3 02/02/10 04/30/10

11110-130 Construction 20 05/03/10 12/30/11

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  TBD

GC:  TBD
CM:  TBD

GC:  TBD
CM:  TBD

Arch: TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD
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Child Development Center
11210-100 Design 12 10/02/06A 11/30/07

11210-110 DSA 6 11/16/09* 05/14/10

11210-120 Bid & Award 3 05/17/10 08/16/10

11210-130 Construction 12 08/17/10 08/16/11

"C" Bldg Renovation (Languages & Speech Therapy)
11340-100 Design 12 06/01/09* 05/31/10

11340-110 DSA 6 06/01/10 11/30/10

11340-120 Bid & Award 3 12/01/10 02/28/11

11340-130 Construction 18 03/01/11 08/31/12

Science Building
11260-100 Design 12 10/01/09* 09/30/10

11260-110 DSA 6 10/01/10 03/31/11

11260-120 Bid & Award 3 04/01/11 06/30/11

11260-130 Construction 24 07/01/11 06/28/13

"M" Building Classrooms
11310-100 Design 12 01/01/10* 12/31/10

11310-110 DSA 6 01/03/11 06/30/11

11310-120 Bid & Award 3 07/01/11 09/30/11

11310-130 Construction 12 10/03/11 09/28/12

Engineering Technology Building
11250-100 Design 12 01/01/10* 12/31/10

11250-110 DSA 6 01/03/11 06/30/11

11250-120 Bid & Award 3 07/01/11 09/30/11

11250-130 Construction 18 10/03/11 03/29/13

"A" Building Renovation
11330-100 Design 12 11/01/13* 09/30/14

11330-110 DSA 6 10/01/14 03/31/15

11330-120 Bid & Award 3 04/01/15 06/30/15

11330-130 Construction 18 07/01/15 12/30/16

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  Harley Ellis Devereaux

GC:  TBD
CM: GKK Works

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD
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San Diego Mesa College
Campus Site Design & Env Review
12140-100 Design / Report 40 07/01/03A 11/30/06A

Renovate Visual Arts Program
12250-100 Design 9 10/03/05A 06/30/06A

12250-110 DSA 6 07/06/06A 10/31/06A

12250-120 Bid & Award 3 11/01/06A 11/30/06A

12250-130 Construction 11 12/01/06A 09/28/07

East Campus Improvement Project
12210-090 Land Aquisition 7 08/01/05A 02/27/06A

12210-100 Design 10 08/01/05A 05/31/06A

12210-110 DSA 6 06/01/06A 12/29/06A

12210-120 Bid & Award 3 01/02/07A 03/30/07A

12210-130 Construction 8 05/01/07A 12/31/08

Temporary Parking/All Weather Track
12530-100 Design 12 07/02/07A 12/31/07

12530-120 Bid & Award Phase 1 1 10/01/07* 10/30/07

12530-130 Construction Phase 1 2 11/01/07* 12/31/07

12530-110 DSA 01/01/08

12530-140 Bid & Award Phase 2 3 10/01/08 12/31/08

12530-150 Construction Phase 2 7 01/01/09* 07/31/09

East Campus Imp Phase 2 (Road & Parking)
12710-100 Design 12 01/02/06A 12/29/06A

12710-110 DSA 5 08/09/07A 12/31/07

12710-120 Bid & Award 3 01/01/08 03/31/08

12710-130 Construction 6 04/01/08 09/30/08

Allied Health Building
12130-100 Design 24 08/02/04A 08/06/07A

12130-110 DSA 5 08/08/07A 12/31/07

12130-120 Bid & Award 3 01/01/08 03/31/08

12130-130 Construction 17 04/01/08 08/31/09

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  DWRB

Arch:  Mesquita & Associates

GC:  Soltek Pacific
CM:  Parsons

Arch:  DWRB

GC:  Barnhart
CM:  URS

Arch:  DWRB

GC:  TBD
CM:  TBD

GC:  TBD
CM:  TBD

Arch:  DWRB

GC:  TBD
CM:  URS

Arch:  DWRB

GC:  TBD
CM:  URS
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Modular Village
12540-100 Design 6 09/03/07* 02/29/08

12540-110 DSA 1 03/03/08 03/31/08

12540-120 Bid & Award 3 04/01/08 06/30/08

12540-130 Construction 8 07/01/08 02/27/09

Temporary Technology Village
12550-100 Design 6 09/03/07* 03/31/08

12550-110 DSA 6 04/01/08 09/30/08

12550-120 Bid & Award 3 10/01/08 12/31/08

12550-130 Construction 8 01/01/09 08/31/09

Repair Student Services Facility
12410-100 Design 20 07/03/06A 09/28/07

12410-110 DSA 6 10/01/07 03/31/08

12410-120 Bid & Award 3 12/01/08 02/27/09

12410-130 Construction 18 03/02/09 08/31/10

Infrastructure - Fire/Utilities/etc
12310-100 Design 12 01/01/08* 12/30/08

12310-110 DSA 6 12/31/08 07/01/09

12310-120 Bid & Award 3 07/02/09 09/30/09

12310-130 Construction 21 10/01/09 12/31/12

Math and Science Building
12110-100 Design 12 06/02/08* 05/29/09

12110-110 DSA 6 06/01/09 11/30/09

12110-125 Demolition 3 11/27/09 02/26/10

12110-120 Bid & Award 3 12/01/09 02/26/10

12110-130 Construction 12 03/01/10 02/29/12

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  DWRB

GC:  TBD
CM:  TBD

Arch:  Hanna Gabriel Wells

GC:  TBD
CM:  Parsons

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD
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Instructional Technology Building
12120-100 Design 12 01/01/10* 12/31/10

12120-110 DSA 6 01/03/11 06/30/11

12120-120 Bid & Award 3 07/01/11 09/30/11

12120-130 Construction 12 10/03/11 09/28/12

Social/Behavioral Science
12720-100 Design 12 10/01/10* 08/31/11

12720-110 DSA 6 09/01/11 02/29/12

12720-120 Bid & Award 3 03/01/12 05/31/12

12720-130 Construction 24 06/01/12 05/30/14

Stockroom & Campus Facilities Support Areas
12220-100 Design 12 06/01/11* 05/31/12

12220-110 DSA 6 06/01/12 11/30/12

12220-120 Bid & Award 3 12/03/12 02/28/13

12220-130 Construction 12 03/01/13 02/28/14

Cafeteria and Bookstore
12420-100 Design 12 06/01/11* 05/31/12

12420-110 DSA 6 06/01/12 11/30/12

12420-120 Bid & Award 3 12/03/12 02/28/13

12420-130 Construction 18 03/01/13 08/29/14

Fine Arts and Dramatic Arts Curriculum
12520-100 Design 12 06/03/13* 05/30/14

12520-110 DSA 6 06/02/14 11/28/14

12520-120 Bid & Award 3 12/01/14 02/27/15

12520-130 Construction 12 03/02/15 02/29/16

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD
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San Diego Miramar College
Relocate San Diego Regional Public Safety Instit
13170-100 Contribution  $ 10,000,000 0 07/01/08*

Public Safety Training Center - Driving Range
13180-100 Contribution  $ 20,000,000 0 07/01/08*

Leave a Legacy Plaza
13520-100 Design (WJC) 8 10/03/05A 05/31/06A

13520-130 Construction 9 12/01/06A 08/31/07

Hourglass Park Fieldhouse
13210-100 Design 18 12/15/03A 08/31/05A

13210-110 DSA 6 11/01/05A 09/29/06A

13210-120 Bid & Award 3 10/02/06A 12/29/06A

13210-130 Construction 18 01/02/07A 06/30/08

Infrastructure - Phase I
13511-100 Design 16 03/01/06A 07/31/07A

13511-110 DSA 6 08/16/07 02/13/08

13511-120 Bid & Award 3 02/14/08 05/15/08

13511-130 Construction 18 05/16/08 11/13/09

Reprographic/Mailroom Relocations
13620-100 Design 12 07/03/06A 09/28/07

13620-110 DSA 6 10/01/07 03/31/08

13620-120 Bid & Award 3 04/01/08 06/30/08

13620-130 Construction 8 07/01/08 02/27/09

Automotive Technology Career Instructional Bldg
13410-100 Design 12 08/13/07A 04/11/08

13410-110 DSA 6 04/14/08 10/10/08

13410-120 Bid & Award 3 10/13/08 01/12/09

13410-130 Construction 12 01/13/09 01/12/10

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  WJC

GC:  RSM2
CM:  District

Arch:  Carrier Johnson

GC:  CW Driver
CM:  Parsons

Arch:  Wimmer Yamada & Caughey

GC:  TBD
CM:  Gafcon

Arch:  Manuel Oncina Arch.

GC:  TBD
CM:  TBD

Arch:  ZTA

GC:  TBD
CM:  TBD
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Technology Building
13140-100 Design 16 07/03/06A 06/30/08

13140-200 DSA 6 07/01/08 12/31/08

13140-300 Bid & Award 3 01/01/09 03/31/09

13140-400 Construction 18 04/01/09 09/30/10

Arts & Humanities Building
13150-100 Design 24 07/03/06A 06/30/08

13150-110 DSA 6 07/01/08 12/31/08

13150-120 Bid & Award 3 01/01/09 03/31/09

13150-130 Construction 18 04/01/09 09/30/10

Parking Structure #1
13540-100 Design 12 09/03/07* 08/29/08

13540-110 DSA 6 09/01/08 02/27/09

13540-120 Bid & Award 3 03/02/09 05/29/09

13540-130 Construction 12 06/01/09 05/31/10

Library/Learning Resource Center
13110-100 Design 12 03/01/04A 03/30/07A

13110-110 DSA 6 11/03/08* 04/30/09

13110-120 Bid & Award 3 05/01/09 07/31/09

13110-130 Construction 20 08/03/09 03/31/11

Student Services Center (Interim Library)
13220-100 Design 12 01/01/08* 12/31/08

13220-110 DSA 6 01/01/09 06/30/09

13220-120 Bid & Award 3 07/01/09 09/30/09

13220-130 Construction 12 10/01/09 09/30/10

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  NTD Stichler

GC:  TBD
CM:  TBD

Arch:  NTD Stichler

GC:  TBD
CM:  TBD

Arch:  TBD

Arch:  Perkins & Will

GC:  TBD
CM:  Gafcon

Arch:  TBD

GC:  TBD
CM:  TBD
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Cafeteria/Bookstore & Student/Campus Center Bldg
13240-100 Design 12 03/03/08* 02/27/09

13240-110 DSA 6 03/02/09 08/31/09

13240-120 Bid & Award 3 09/01/09 11/30/09

13240-130 Construction 20 12/01/09 07/29/11

Heavy Duty Advanced Transportational Technology
13430-100 Design 12 05/01/09* 04/30/10

13430-110 DSA 6 05/03/10 10/28/10

13430-120 Bid & Award 3 10/29/10 01/31/11

13430-130 Construction 18 02/01/11 07/31/12

Aviation Maintenance Technology Center
13420-100 Design 12 06/01/09* 05/31/10

13420-110 DSA 6 06/01/10 11/30/10

13420-120 Bid & Award 3 12/01/10 02/28/11

13420-130 Construction 18 03/01/11 08/31/12

Renovate Science Building
13310-100 Design 12 01/01/10* 12/31/10

13310-110 DSA 6 01/03/11 06/30/11

13310-120 Bid & Award 3 07/01/11 09/30/11

13310-130 Construction 18 10/03/11 03/29/13

Campus Safety/Public Information Office
13550-100 Design 8 07/01/10* 02/28/11

13550-110 DSA 6 03/01/11 08/31/11

13550-120 Bid & Award 3 09/01/11 11/30/11

13550-130 Construction 12 12/01/11 11/30/12

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD

Arch:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  TBD
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College Services & Police/Emergency Center
13630-100 Design 9 07/01/10* 03/31/11

13630-110 DSA 6 04/01/11 09/30/11

13630-120 Bid & Award 3 10/03/11 12/30/11

13630-130 Construction 12 01/02/12 12/31/12

Infrastructure - Parking/Utils/HG Turf/Clock Twr
13560-100 Design 12 01/03/11* 12/30/11

13560-110 DSA 6 01/02/12 06/29/12

13560-120 Bid & Award 3 07/02/12 09/28/12

13560-130 Construction 12 10/01/12 09/30/13

Maintenance Facilities Expansion
13650-100 Design 9 01/02/12* 09/28/12

13650-110 DSA 6 10/01/12 03/29/13

13650-120 Bid & Award 3 04/01/13 06/28/13

13650-130 Construction 12 07/01/13 06/30/14

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  TBD

Arch:  TBD

Arch:  TBD
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San Diego CE
Dist Serv Center/Renov & Land Aquisition
14710-100 Design - Passenger Elevator 28 06/10/04A 09/29/06A

14710-110 DSA - Passenger Elevator 6 10/02/06A 01/31/07A

14710-130 Construction - Passenger Elevator 6 02/01/07A 07/31/07A

14710-140 Design - Maint./Warehouse Ren. 4 07/16/07A 10/31/07

14710-150 DSA - Maint./Warehouse Ren. 6 11/01/07 04/30/08

14710-160 Bid & Award - Maint./Warehouse Ren. 3 05/01/08 07/31/08

14710-170 Construction - Maint./Warehouse Ren. 8 08/01/08 03/31/09

ECC- Land Acq. & Reloc. Skills Ctr.
14110-100 Design 12 02/02/04A 01/31/06A

14110-110 DSA 6 01/30/06A 10/31/06A

14110-120 Bid & Award 3 04/02/07A 06/29/07A

14110-125 Demolition 04/02/07A 07/06/07A

14110-130 Construction 14 07/09/07A 08/29/08

West City  Campus
14310-100 Design 18 02/02/04A 09/30/05A

14310-110 DSA 6 10/03/05A 11/30/06A

14310-120 Bid & Award 3 04/02/07A 06/29/07A

14310-130 Construction 12 08/01/07A 07/31/08

Clairemont/Linda Vista Campus - Land Acq and Bld
14120-100 Design 12 04/02/07A 03/31/08

14120-090 Land Aquisition 7 05/01/07A 11/30/07

14120-110 DSA 6 04/01/08 09/30/08

14120-120 Bid & Award 3 10/01/08 12/30/08

14120-130 Construction 12 12/31/08 12/31/09

North City Campus
14210-100 Design 12 10/02/06A 03/31/08

14210-110 DSA 6 04/01/08 09/30/08

14210-120 Bid & Award 3 10/01/08 12/31/08

14210-130 Construction 12 01/01/09 12/31/09

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch:  Structural Design / Mesquita Struct Des.

Arch:  Structural Design / Mesquita Struct Des.

GC:  TBD
CM:  TBD

Arch:  NTD Stichler

GC:  Clauss Construction
CM:  O'Conner

Arch:  Robinson Jorgensen Christopher

GC:  Soltek Pacific
CM:  Project Management Advisors

Arch:  TBD

GC:  TBD
CM:  TBD

Arch:  Wong

GC:  TBD
CM:  PB Americas, Inc.
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Activity
ID

Activity
Description

Act
Type

Planned
(Months)

Orig
Dur

Start Finish

Cesar Chavez Center & Center City Consolidation
14420-090 Land Aquisition 30 07/01/05A 02/29/08

14420-100 Design 15 01/01/07A 06/30/08

14420-110 DSA 6 07/01/08 12/31/08

14420-120 Bid & Award 3 01/01/09 03/31/09

14420-130 Construction 14 04/01/09 05/31/10

Educational Cultural Complex - Phase IIB Wing
14220-100 Design 12 01/01/08* 12/31/08

14220-110 DSA 6 01/01/09 06/30/09

14220-120 Bid & Award 3 07/01/09 09/29/09

14220-130 Construction 14 09/30/09 11/30/10

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Arch: DWRB

GC:  TBD
CM:  TBD

Arch:  TBD

GC:  TBD
CM:  TBD
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