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Fast Facts 

 

Description Hourglass Park Fieldhouse is a 
joint use project with the city of 
San Diego. This state-of-the-art 
facility will provide a gymnasium, 
classrooms, dance rooms, 
lecture rooms, office space, 
laundry areas, multi-purpose 
areas and a snack bar. The gym 
will provide learning and 
recreation areas for the nearly 
1,900 students and visitors 
expected each day.  

Funding Source Proposition S        

Architect Carrier Johnson 

 

Contract Status 
Construction Budget $20M 

Construction Start January 19, 2007 

Targeted Completion Date December 2008/January 2009 

  

Project Status 
Summary Building ñAò - Masonry infill on all elevations has all started, with the east 

elevation complete.  95% of the roofing panels have been installed. Slab on 
grade (SOG) prep has begun with the pour scheduled for the end of July.  
Building ñBò ï Roofing, drywall and the MEP (mechanical/electrical/plumbing) 
rough in are in progress.  Sky-bridge work is in progress.  HVAC (heating, 
ventilation and air conditioning) conflicts on the 2

nd
 level have been resolved.  

Building ñCò and ñDò ï Exterior finishes, with the exception of the GFRC (glass, 
fiber reinforced concrete) panels, are complete.  Interior finishes have started.  
Work is underway to correct a discrepancy in the current design for the 
weight/cardio room in Building B.  The design did not provide sufficient power 
and dedicated circuits for the exercise equipment that will be installed. A design 
issue with the ADA access ramp needs to be addressed before the contractor 
can continue with this work. 

Additional Site 
Improvements 

A gardenerôs building, an ADA-compliant access ramp and adjacent site 
retaining walls, and additional parking stalls for Fieldhouse users. 

Change Orders The district has approved 51 change orders through June 30, 2008.  There are 
31 outstanding requests for additional compensation by the contractor that 
require a proposal, response, or additional information from them in order to 




