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Fast Facts 

 

Description The Reprographics/Mailroom 
project consists of relocating the 
campus reprographic and 
mailroom functions from existing 
locations to a larger and more 
central campus location in the 
Administration Building.   This new 
space was made available by the 
completion of the Science Building 
and relocation of classrooms/labs 
there.  The project will also include 
renovation of a lab space, an office 
and various ADA upgrades.   

Funding Source Proposition S        

Architect Manuel Oncina Architects 

 

Contract Status 
Construction Budget $726,569 

Construction Start June 18, 2008 

Targeted Completion Date January 6, 2009 

  

Project Status 
Summary The renovation of three existing classrooms into one laboratory is well under 

way.  All of the demolition within the spaces has been completed to the point of 
abatement for asbestos. Asbestos abatement was not initially included in the 
contract.  The contractor has submitted a change order request (COR) for this 
work to be performed and has filed as required with the County.  Due to the 
abatement, the construction schedule will be delayed 21 calendar days. This 
includes 10 working days for notification requirements, and five working days to 
complete the abatement.   
 
The demolition of the ramp leading from the bungalows at the north side of 
campus to the Admin Building has been completed and grading is completed. 
The original ramp was out of ADA compliance.  

Additional Site 
Improvements 

The project includes new interior partitions, new ceilings, some new mechanical 
and electrical systems and fixtures, some new plumbing systems and fixtures, 
and architectural finishes. Exterior work includes accessibility improvements 
under the Americans with Disabilities Act (ADA) and parking upgrades. 

Change Orders As of June 30, 2008, one change order request had been received for review. 



Schedule Status The project was started ahead of schedule, and the overall construction 
completion date is targeted for January 2009.  Classrooms are expected to be 
usable for Spring 2009 semester. 

Manpower Average of five workers per day for June. 
 

Construction Project Team 
Campus Project Manager Jim Bray 

Asst. Campus Project Manager N/A 

Inspector  Phil San Filippo 

Construction Manager Ryan Murphy 

Structural Engineer Envision Engineering 

Civil Engineer Nasland Engineering 

Electrical Engineer Turpin and Rattan Engineering 

Mechanical Engineer Bender Dean Engineering 

Contractor(s) John Carey Construction Company 

 

Construction Progress Photo Gallery 
 

  
Demolition in laboratory, re-using portions of 
existing lab tables 
 

Demolition of existing lab tables in preparation for 
reprographics offices 
 
 

  
Layout and grading for the ramp 
 

Soft demolition complete in classroom areas 

 


