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San Diego Miramar College

Leave a Legacy Plaza

13520-080 Budget 500 500* 10/03/05A 08/31/07A

13520-100 Design 173 173 10/03/05A 05/31/06A

13520-130 Construction 196 196 12/01/06A 08/31/07A

Hourglass Park Fieldhouse

13210-080 Budget 1,371 1,371* 12/15/03A 03/16/09A

13210-100 Design 448 235 12/15/03A 08/31/05A

13210-110 DSA 239 130 11/01/05A 09/29/06A

13210-120 Bid & Award 65 66 10/02/06A 12/29/06A

13210-130 Construction 575 574 01/02/07A 03/16/09A

Infrastructure - Phase I

13511-080 Budget 1,023 1,066* 03/01/06A 03/31/10

13511-100 Design 370 235 03/01/06A 07/31/07A

13511-110 DSA 130 130 08/16/07A 02/13/08A

13511-120 Bid & Award 87 66 02/14/08A 06/13/08A

13511-130 Construction 425 359 06/16/08A 03/31/10

Reprographic/Mailroom Relocation

13620-080 Budget 717 717* 07/03/06A 03/31/09A

13620-100 Design 325 325 07/03/06A 09/28/07A

13620-110 DSA 131 131 10/01/07A 03/31/08A

13620-120 Bid & Award 58 65 04/01/08A 06/19/08A

13620-130 Construction 203 203 06/20/08A 03/31/09A

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Architect: Wimmer Yamada & Caughey

GC: RSM2
CM: SDCCD

Architect: Carrier Johnson

GC: CW Driver
CM: Swinerton

Architect: Wimmer Yamada & Caughey

GC: West Coast General
CM: Gafcon

Architect: Manuel Oncina

GC: John Carey Construction
CM: SDCCD
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and dates are approximate. Due to it's magnitude, the

SDCCD Proposition "S"  & "N" Bond Program is subject to

change. The schedule will continue to be updated as the

program continues.



Activity

ID

Activity

Description

Actual

Duration

Orig

Dur

Early

Start

Early

Finish

San Diego Miramar College

Fire-EMT Training Center

13170-080 Budget ($10,000,000 SDCCD
Contribution)

88 879* 09/30/09A 02/11/13

13170-100 Design 88 240 09/30/09A 11/02/10

13170-110 DSA 0 132 11/03/10 05/05/11

13170-120 Bid & Award 0 66 05/06/11 08/05/11

13170-130 Construction 0 396 08/08/11 02/11/13

13170-330 Occupancy 0 0 02/11/13

EVOC Driving Course

13180-080 Budget ($20,000,000 SDCCD
Contribution)

0 894* 05/17/10 10/17/13

13180-100 Design 0 300 05/17/10* 07/08/11

13180-110 DSA 0 132 07/11/11 01/10/12

13180-120 Bid & Award 0 66 01/11/12 04/11/12

13180-130 Construction 0 396 04/12/12 10/17/13

13180-330 Occupancy 0 0 10/17/13

Automotive Technology Career Instructional Bldg

13410-080 Budget 645 978* 08/13/07A 05/11/11

13410-100 Design 407 460 08/13/07A 03/03/09A

13410-110 DSA 175 245 03/04/09A 11/03/09A

13410-120 Bid & Award 63 92 11/04/09A 03/05/10

13410-130 Construction 0 214 03/08/10 12/30/10

13410-300 Prepare FF&E Spec Binder 222 198 01/26/09A 12/01/09A

13410-310 VPA Processing 43 88 12/02/09A 02/03/10

13410-320 Purchasing 0 330 02/04/10 05/11/11

13410-330 Occupancy 0 0 12/30/10

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Architect: Joseph Wong Design

GC: TBD
CM: TBD

Architect: TBD

GC: TBD
CM: TBD

Architect: ZTA

GC:  TBD
CM: Swinerton (Precon), Black IPO (Construction)
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Arts & Humanities Building

13150-080 Budget 979 1,162* 05/02/06A 10/13/10

13150-100 Design 521 610 05/02/06A 04/29/08A

13150-110 DSA 138 198 04/30/08A 11/07/08A

13150-120 Bid & Award 80 85 11/10/08A 02/27/09A

13150-130 Construction 240 414 03/02/09A 09/30/10

13150-300 Prepare FF&E Spec Binder 218 198 04/01/09A 03/04/10

13150-310 VPA Processing 0 88 03/05/10 03/24/10

13150-320 Purchasing 0 145 03/25/10 10/13/10

13150-330 Occupancy 0 0 09/30/10

Parking Structure #1 - Police Emergency Center

13540-080 Budget 95 546* 09/21/09A 10/24/11

13540-100 Design 40 71 09/21/09A 11/13/09A

13540-110 DSA 55 130 11/16/09A 04/30/10

13540-130 Construction 0 331 05/03/10 08/08/11

13540-300 Prepare FF&E Spec Binder 130 198 08/03/09A 06/17/10

13540-310 VPA Processing 0 88 06/18/10 10/19/10

13540-320 Purchasing 0 264 10/20/10 10/24/11

13540-330 Occupancy 0 0 08/08/11

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Architect: NTD Architecture

GC: Multi-Prime
CM: Sundt

Design-Builder: McCarthy

Design-Builder: McCarthy
CM: Gafcon
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Library/Learning Resource Center

13110-080 Budget 1,545 2,027* 03/01/04A 12/06/11

13110-100 Design 805 757 03/01/04A 03/30/07A

13110-110 DSA 138 152 03/02/09A 09/09/09A

13110-120 Bid & Award 69 64 09/10/09A 12/15/09A

13110-130 Construction 33 472 12/16/09A 10/17/11

13110-300 Prepare FF&E Spec Binder 196 198 05/01/09A 06/30/10

13110-310 VPA Processing 0 44 07/01/10 08/31/10

13110-320 Purchasing 0 330 09/01/10 12/06/11

13110-330 Occupancy 0 0 10/17/11

Cafeteria/Bookstore & Student/Campus Center Bldg

13240-080 Budget 435 1,194* 06/02/08A 12/27/12

13240-100 Design 435 346 06/02/08A 08/25/10

13240-110 DSA - 2 Increments 0 220 05/03/10 03/04/11

13240-120 Bid & Award - 2 Increments 0 169 09/21/10 05/13/11

13240-130 Construction - 2 Increments 0 495 12/16/10 11/07/12

13240-300 Prepare FF&E Spec Binder 75 198 10/19/09A 02/14/11

13240-310 VPA Processing 0 88 02/15/11 06/16/11

13240-320 Purchasing 0 400 06/17/11 12/27/12

13240-330 Occupancy 0 0 11/07/12

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Architect: ZTA

GC:  Multi-Prime
CM:  Sundt

Architect:  NTD Architecture

GC: Multi-Prime
CM: CW Driver
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Aviation Maintenance Technology Center

13420-080 Budget 435 1,057* 06/02/08A 06/19/12

13420-100 Design 435 348 06/02/08A 06/22/10

13420-110 DSA 0 132 06/23/10 12/23/10

13420-120 Bid & Award 0 66 12/24/10 03/25/11

13420-130 Construction 0 280 03/28/11 04/20/12

13420-300 Prepare FF&E Spec Binder 0 198 03/11/10 11/11/10

13420-310 VPA Processing 0 88 11/12/10 03/15/11

13420-320 Purchasing 0 330 03/16/11 06/19/12

13420-330 Occupancy 0 0 04/20/12

Heavy Duty Advanced Transportation Technology

13430-080 Budget 435 992* 06/02/08A 03/20/12

13430-100 Design 432 347 06/02/08A 01/26/10A

13430-110 DSA 3 131 01/27/10A 07/28/10

13430-120 Bid & Award 0 64 07/29/10 10/26/10

13430-130 Construction 0 261 10/27/10 10/26/11

13430-300 Prepare FF&E Spec Binder 176 198 04/13/09A 08/12/10

13430-310 VPA Processing 0 88 08/13/10 12/14/10

13430-320 Purchasing 0 330 12/15/10 03/20/12

13430-330 Occupancy 0 0 10/26/11

Infrastructure - Phase II

13560-080 Budget 435 1,492* 06/02/08A 02/18/14

13560-100 Design 435 1,232 06/02/08A 02/12/13

13560-110 DSA 0 132 02/13/13 08/15/13

13560-120 Bid & Award 260 1,320 02/02/09A 01/16/14

13560-130 Construction 215 1,320 04/06/09A 02/18/14

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Architect: Joseph Wong Design

GC: Multi-Prime
CM: Legacy

Architect: Marlene Imirzian

GC: Multi-Prime
CM: Soltek

Architect:  Multiple

GC: Multiple
CM: Gafcon
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College Services Center

13630-080 Budget 53 807* 11/18/09A 12/20/12

13630-100 Design 53 230 11/18/09A 12/15/10

13630-110 DSA 0 132 12/16/10 06/17/11

13630-120 Bid & Award 0 66 06/20/11 09/19/11

13630-130 Construction 0 264 09/20/11 09/21/12

13630-300 Prepare FF&E Spec Binder 0 198 08/12/10 05/16/11

13630-310 VPA Processing 0 88 05/17/11 09/15/11

13630-320 Purchasing 0 330 09/16/11 12/20/12

13630-330 Occupancy 0 0 09/21/12

Maintenance Facilities Expansion

13650-080 Budget 53 743* 11/18/09A 09/21/12

13650-100 Design 53 230 11/18/09A 12/15/10

13650-110 DSA 0 132 12/16/10 06/17/11

13650-120 Bid & Award 0 66 06/20/11 09/19/11

13650-130 Construction 0 264 09/20/11 09/21/12

13650-330 Occupancy 0 0 09/21/12

Student Services Center (Interim Library)

13220-080 Budget 49 745* 11/24/09A 10/01/12

13220-100 Design 49 234 11/24/09A 09/24/10

13220-110 DSA 0 132 09/27/10 03/29/11

13220-120 Bid & Award 0 66 03/30/11 06/29/11

13220-130 Construction 0 264 06/30/11 07/03/12

13220-300 Prepare FF&E Spec Binder 0 198 05/24/10 02/23/11

13220-310 VPA Processing 0 88 02/24/11 06/27/11

13220-320 Purchasing 0 330 06/28/11 10/01/12

13220-330 Occupancy 0 0 07/03/12

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Architect: gkkworks

GC: TBD
CM: TBD

Architect: gkkworks

GC: TBD
CM: TBD

Architect: MDWF

GC:  TBD
CM:  TBD
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Renovate Science Building

13310-080 Budget 0 763* 04/01/10 03/04/13

13310-100 Design 0 264 04/01/10* 02/25/11

13310-110 DSA 0 132 02/28/11 08/30/11

13310-120 Bid & Award 0 66 08/31/11 11/30/11

13310-130 Construction 0 264 12/01/11 12/04/12

13310-300 Prepare FF&E Spec Binder 0 198 10/25/10 07/27/11

13310-310 VPA Processing 0 88 07/28/11 11/28/11

13310-320 Purchasing 0 330 11/29/11 03/04/13

13310-330 Occupancy 0 0 12/04/12

Campus Safety Enhancements

13550-080 Budget 435 1,490* 06/02/08A 02/14/14

13550-100 Design 435 1,232 06/02/08A 02/12/13

13550-110 DSA 0 132 02/13/13 08/15/13

13550-120 Bid & Award 260 1,320 02/02/09A 01/16/14

13550-130 Construction 215 1,320 04/06/09A 02/14/14

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Architect: Marlene Imirzian

GC:  TBD
CM:  TBD

Arch:  TBD

GC: TBD
CM: TBD
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